GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Water Resources Department – Change in nomenclature as "construction of High Level Submersible Double Road Bridge at KM 0.845 at Johrapuram village across Hundri river in Kurnool Town" instead of "Construction of Double Lane Road Bridge (Skew) at Joharapuram Village across Hundri river at Km 0.565" as per the recommendations of the survey consultant and as approved by CE, CDO and to ratify the action taken by the Chief Engineer (P), Kurnool for calling tenders to ground the subject work – Approval accorded – Orders – Issued.

WATER RESOURCES (PROJ.III) DEPARTMENT

GO Rt No.102 Dated:05.02.2019

Read the following:

1) G.O.Rt.No.621, WR(Proj.III) Deptt., dated 01-11-2017,

2) From the Chief Engineer (P) Kurnool, Lr.No.ICD32-TW0KCC(MIS)/5/2018/DEE4/AEE2/HPW, dt.05-05-2018

3) From the Chief Engineer (P) Kurnool, Lr.No.ICD32-TW-KCC(MIS)/9/2018/DEE4/AEE2/HPW, dt.14-06-2018.

&&&&

ORDER:

In the letters 2nd and 3rd read above, the Chief Engineer (P), Kurnool has requested the Government to accord approval/ratification orders on the following issues pertaining to the subject work:

i) Approval for change in nomenclature as "Construction of High Level Submersible Double Road Bridge at KM 0.845 at Johrapuram village across Hundri river in Kurnool Town" instead of "Construction of Double Lane Road Bridge (Skew) at Joharapuram Village across Hundri river at Km 0.565" as per the recommendations of the survey consultant and as approved by CE, CDO which resulted in savings of Rs.7.12 Crores.

ii) Ratify the action taken by the Chief Engineer (P), Kurnool for calling tenders to ground the subject work.

2. The Government after careful examination of the proposal of Chief Engineer (Projects), Kurnool, hereby:

i) accord approval for change in nomenclature as "Construction of High Level Submersible Double Road Bridge at KM 0.845 at Johrapuram village across Hundri river in Kurnool Town" instead of "Construction of Double Lane Road Bridge (Skew) at Joharapuram Village across Hundri river at Km 0.565" as per the recommendations of the Survey Consultant and as approved by CE, CDO which resulted in savings of Rs.7.12 Crores *subject to condition that the CE shall obtain prior approval of the Govt. to utilize the savings for any new work, which is contingent to the main work.*

ii) ratified the action taken by the Chief Engineer (P), Kurnool for calling tenders to ground the subject work.

…2/-

3. The Chief Engineer (Projects), Kurnool shall take further action accordingly.

4. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No.48022/141/FMU.WR.II/2017, dated:31.01.2019.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer (Projects), Kurnool.
Copy to:
The Director of Works & Accounts, Vijayawada
The Finance (FMU.WR.II) Department
The Accountant General, AP, Hyderabad
The PS to Hon'ble Minister (WRD)
The PS to Secretary (WRD)
File No. 372998/Proj.III/JOHARAPURAM/2016;
SF/SC

//FORWARDED :: BY ORDER//

SECTION OFFICER